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STAGE CONSTRUCTION NOTES
PRELIMINARY STAGE STAGE IA
TRAFFIC CONSTRUCTION
1. USE EXISTING LANES WITH TEMPORARY ONE LANE CLOSURES 1. CONSTRUCT TEMPORARY PAVEMENT CONNECTING ROCHESTER
ALLOWED DURING 9:00 AM. TO 4:00 P.M. WITH USE OF FLAGGERS. ROAD (RELOCATED) TO EXISTING EAST LAKE SHORE DRIVE,
2. TWO-WAY TRAFFIC SHALL BE MAINTAINED ON SIDEROADS AT ALL REMOVE EXISTING ROCHESTER ROAD PAVEMENT AT INTERSECTION
TIMES. SIDEROADS MAY BE SHUT DOWN TO ONE LANE WITH THE 1. WITH EXISTING EAST LAKE SHORE DRIVE.
USE OF FLAGGERS WHEN PARTICULAR CONSTRUCTION ACTIVITIES
REQUIRE THE LANE BEING SHUT DOWN. CONSTRUCT THE RE~ALIGNED EAST LAKE SHORE DRIVE PAVEMENT
2. MARKED AS STAGE TA WORK AREA ON THE MAINTENANCE OF TRAFFIC
3. COMMERCIAL AND PRIVATE ENTRANCES SHALL BE STAGE CONSTRUCTED PLANS,
SO AS TO PROVIDE THE LEAST INCONVENIENCE TO THE PROPERTY OWNER.
3. COMPLETE THE WIDENING ON THE RIGHT SIDE OF ROCHESTER ROAD
CONSTRUCTION MARKED AS STAGE IA WORK AREA ON THE ROCHESTER ROAD
-_— MAINTENANCE OF TRAFFIC PLANS.
1, CONSTRUCT TEMPORARY PAVEMENT ALONG SOUTH E.O.P. OF EAST
LAKE SHORE DRIVE. STAGE II
STAGE 1 TRAFFIC
TRAFFIC 1. MOVE TRAFFIC TO NORTH LANES OF EAST LAKE SHORE DRIVE.
1, MOVE TRAFFIC TO SOUTH LANES OF EAST LAKE SHORE DRIVE. 2. TWO-WAY TRAFFIC SHALL BE MAINTAINED ON SIDEROADS AT ALL
TIMES. SIDERCADS MAY BE SHUT DOWN TO ONE LANE WITH THE
2. TWO-WAY TRAFFIC SHALL BE MAINTAINED ON SIDEROADS AT ALL USE OF FLAGGERS WHEN PARTICULAR CONSTRUCTION ACTIVITIES
TIMES. SIDEROADS MAY BE SHUT DOWN TO ONE LANE WITH THE REQUIRE THE LANE BEING SHUT DOWN.
USE OF FLAGGERS WHEN PARTICULAR CONSTRUCTION ACTIVITIES
REQUIRE THE LANE BEING SHUT DOWN. 3. COMMERCIAL AND PRIVATE ENTRANCES SHALL BE STAGE CONSTRUCTED
SO AS TO PROVIDE THE LEAST INCONVENIENCE TO THE PROPERTY OWNER.
3. COMMERCIAL AND PRIVATE ENTRANCES SHALL BE STAGE CONSTRUCTED
SO AS TO PROVIDE THE LEAST INCONVENIENCE TO THE PROPERTY OWNER.
CONSTRUCTION
CONSTRUCTION
- 1. REMOVE ALL PAVEMENT AND APPURTENANCES WHICH WERE NOT
1. REMOVE ALL PAVEMENT AND APPURTENANCES NORTH OF REMOVED IN STAGE I.
THE STAGE 1 REMOVAL LINE.
2. CONSTRUCT ALL PAVEMENT BASES AND APPURTENANCES SOUTH
2. CONSTRUCT ALL PAVEMENT BASES AND APPURTENANCES NORTH OF THE STAGE I CONSTRUCTION LINE.
OF THE STAGE I CONSTRUCTION LINE, EXCEPT THAT COMBINATION
CONCRETE CURB & GUTTER CONSTRUCTION SHALL BEGIN AT 3. CONSTRUCT AGGREGATE FOR TEMPORARY ACCESS AS NEEDED.
LT, STA. 12438 IN STAGE I.
3. CONSTRUCT TEMPORARY PAVEMENT SHOWN, LT. STA. 9487 M
TO 11+25. TRAFFIC
4, CONSTRUCT AGGREGATE FOR TEMPORARY ACCESS AS NEEDED. 1. ALL CONSTRUCTION IS TO BE COMPLETED WITH THE ROADWAY
OPEN TO TRAFFIC. ONLY DAYTIME LANE CLOSURES WITH THE
5. CONSTRUCT ROCHESTER ROAD (RELOCATED). USE OF FLAGGERS WILL BE PERMITTED.
STAGE IA 2. TWO-WAY TRAFFIC SHALL BE MAINTAINED ON SIDEROADS AT ALL
——— TIMES. SIDEROADS MAY BE SHUT DOWN TO ONE LANE WITH THE
TRAFFIC USE OF FLAGGERS WHEN PARTICULAR CONSTRUCTION ACTIVITIES
— REQUIRE THE LANE BEING SHUT DOWN.
1. MOVE TRAFFIC FROM EXISTING ROCHESTER RQAD TO ROCHESTER
ROAD (RELOCATED). 3. COMMERCIAL AND PRIVATE ENTRANCES SHALL BE STAGE CONSTRUCTED
SO AS TO PROVIDE THE LEAST INCONVENIENCE TO THE PROPERTY OWNER.
2. TWO-WAY TRAFFIC SHALL BE MAINTAINED ON SIDEROADS AT ALL
TIMES. SIDEROADS MAY BE SHUT DOWN TO ONE LANE WITH THE
USE OF FLAGGERS WHEN PARTICULAR CONSTRUCTION ACTIVITIES CONSTRUCTION
REQUIRE THE LANE BEING SHUT DOWN. -
1. COMPLETE COMBINATION CONCRETE CURB & GUTTER, LT.
3. COMMERCIAL AND PRIVATE ENTRANCES SHALL BE STAGE CONSTRUCTED STA., 9487 TO 12+38.
SO AS TO PROVIDE THE LEAST INCONVENIENCE TO THE PROPERTY OWNER.
2. COMPLETE PAVEMENT STRUCTURE BY CONSTRUCTING BITUMINOUS [ IE CONSULTANTS, INC.
SURFACE COURSE. le SPRINGHIELD, ILLINGIS. 82712
TEL. (217) 629-80627
3. COMPLETE ANY INCIDENTAL RESURFACING AND CONCRETE WORK. PAX (17 a0 e om
consulitants WWW.IE-CONSULTANTS.COM
4, REMOVE REMAINDER OF OLD PAVEMENT OF ROCHESTER ROAD.
MAINTENANCE OF TRAFFIC
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